
Taylorville Facility Cost Report 

Schedule for KBM Deliverables

Attachment 1

Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10

Plant Design Report

LNTP Engineering Schedule (w/monthly updates) KBM x

Overall Plant Block Flow Diagram KBM x

Overall Engineering Design Basis KBM x

Civil/Structural/Architectural Design Basis KBM x

Electrical Design Basis KBM x

List of Long Lead Equipment KBM x

Instrumentation/Controls Design Basis KBM x

Equipment Design Basis KBM x

Piping Design Basis KBM x

Process Design Basis KBM x

Overall Site Plan KBM x

Coal Handling System Flow Diagram KBM x

Overall Project Level 1 Schedule KBM x

Permitting Site Plan KBM x

IFB ASU EPC Contract KBM x

Process Descriptions KBM x

Construction Laydown Plan KBM x

IFB Coal Handling EPC Contract KBM x

Buildings and Structures Summary KBM x

IFB Power Block EPC Contract KBM x

Preliminary One-Line Diagrams KBM x

Transportation Plan and Heavy Haul Logistics Plan KBM x

IFB Water Treatment EPC Contract KBM x

Preliminary Utility Summary KBM x

Preliminary Water Balance KBM x

Process Flow Diagrams (PFD) KBM x

Admin/Control Building Layout KBM x

Site Grading Plan KBM x

Solid Waste Landfill Plan KBM x

Labor Survey KBM x

Site Drainage Plan KBM x

Electrical Area Classification Drawing KBM x

Subcontract Plan KBM x

Fire Protection Design Basis KBM x

Overall Plant Heat and Material Balance KBM x

Warehouse Layout KBM x

Control System Architecture Drawing KBM x

Preliminary Equipment List KBM x

Constructability Reviews KBM x

Piping Service Index KBM x

Pipeline List KBM x

Instrument List KBM x

General Arrangements KBM x

Overall Project Level 2 Schedule KBM x

Electrical Study KBM x

Motor List KBM x

I/O List KBM x

Overall Plant Performance Summary KBM x

Preliminary Piping and Instrumentation Diagrams (P&ID) KBM x

Electrical Equipment Plans KBM x

Project Execution Plan KBM x

Final Report KBM x

Cost Estimate Summary KBM x

Overall Project Estimate KBM

Monthly Reports (10 total) KBM x x x x x x x x x x
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